GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

RWS&S – Guntur District – Providing New Single Village Scheme to Stuartpuram GP in Bapatla Mandal with estimated cost of Rs.57.00 lakhs sanctioned under NRDWP(TSP) Grant - Extension of Agreement Time up to 31-01-2019 for a period of (149) days with Liquidated Damages of Rs. 24,236/- - Accorded - Orders - Issued.

PANCHAYAT RAJ AND RURAL DEVELOPEMNT (RWS-I) DEPARTMENT

G.O.RT.No. 10 **Dated: 03-01-2019.**

Read the following:-

1)G.O.Rt.No.663 PR&RD(RWS-I)Dept.,Dt:6-10-2017
2)From Chief Engineer-II, RWS&S,Vijayawada Lr.No.AEE/CE-II/Stuartpuram/ Guntur/2018, Dt:6-12-2018.

<o>

ORDER:

In the circumstances reported by the Chief Engineer-II, Rural Water Supply & Sanitation Department, Vijayawada in his letter 2nd read above, Government after careful examination of the proposal, hereby accord extension of agreement time up to 31-01-2019 for a period of (149) days with Liquidated Damages of Rs.24,236/- as the delay was attributable to the Contractor in respect of the work "Providing New Single Village Scheme to Stuartpuram GP in Bapatla Mandal" with estimated cost of Rs.57.00 lakhs sanctioned under NRDWP(TSP) Grant.

2. The Engineer-in-Chief, Rural Water Supply & Sanitation Department, Vijayawada, Andhra Pradesh, shall take further necessary action accordingly in the matter.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY,
PRINCIPAL SECRETARY TO GOVERNMENT.

To
The Engineer-in-Chief,
Rural Water Supply & Sanitation Department, Gollapudi, Vijayawada.
The Chief Engineer-II, RWS&S, Gollapudi, Vijayawada.
The Superintendent Engineer, RWS&S, Guntur District.
Copy to:
PS to Minister (PR,RD & IT)
PS to Prl.Secy., (PR&RWS).
Sf/SCs.

// FORWARDED : : BY ORDER //

SECTION OFFICER.